COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 29/ 2016

ESTI MATE SUMVARY 10: 02: 09
CONTI D: C19086R ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 19086R- BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 106.0 DAYS TIME ALLON 11/13/201 FI XED COVPLETI ON DAT!
BERTHOUD PASS REMOTE PREVENTATI VE AVALANCHE SYSTEM PERCENT TI ME: 90. 60 ORI G TIME ALLON 11/13/201 FI XED COVPLETI ON DAT!
PROJECT NO Q0403- 056
REMOTE PREVENTATI VE AVALANCHE
NAVE OF ROAD:
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTCR:
M DWEST ROCKFALL, | NC. PAY PERI OD ENDI NG 06/ 29/ 2016 DATE TI ME STARTED 07/20/ 2015
10401 E. 102nd AVE. UNIT #3 DATE LET 12/ 18/ 2014 DATE WORK BEGAN 07/ 20/ 2015
DATE AWARDED 01/ 02/ 2015 DATE TI ME STOPPED 11/ 02/ 2015
DATE CONTRACT EXECUTED 01/ 28/ 2015 DATE ACCEPTED 11/ 02/ 2015
HENDERSON CO 80640 (303) 288- 4970 DATE NOTI CE TO PROCEED 07/ 20/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 727, 486. 49 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AM: $ 655, 755. 00 NON- PARTI Cl PATI NG 727, 486. 49 1, 714. 90
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 727, 486. 49 1,714.90
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 727, 486. 49 1, 714. 90
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 9, 836. 33
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 727, 486. 49 11, 551. 23
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 727, 486. 49 11, 551. 23
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 11, 551. 23

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19086R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19086R- Bl D ESTI MATE RUN 06/ 29/ 2016
PRQJECT: C0403- 056 ESTI MATE NO 0005 10: 02: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 208-00002 Erosion Log (12 Inch) 200. 000 200. 000
LF 0. 000 0. 00
6. 40000 200. 000 1, 280. 00
0010 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
6. 40000 0. 000 0. 00
0015 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0020 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0025 211-01300 Rock Anchor 28. 000 28. 000
EACH 0. 000 0. 00
1, 875. 00000 28. 000 52, 500. 00
0030 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0035 212-00032 Soi | Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0040 213-00002 Mul ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0045 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0050 601- 01025 Concrete O ass B (M scel | aneous) 54. 300 54. 300
CcY 0. 000 0. 00
4, 200. 00000 54. 300 228, 060. 00
0055 602-00000 Rei nf orci ng Steel 3, 835. 000 3, 685. 000
LB 150. 000 1, 200. 00
8. 00000 3, 835. 000 30, 680. 00



CONTI D C19086R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PON: 19086R- Bl D ESTI MATE RUN 06/ 29/ 2016
PRQJECT: C0403- 056 ESTI MATE NO 0005 10: 02: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 612-00031 Delineator (Type |I) (Extra Height) 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0.00
0065 619-30100 1-1/4 Inch Gal vani zed Pi pe 2,452.000 2,452.000
LF 0. 000 0. 00
36. 00000 2,452. 000 88, 272. 00
0070 619-30120 1-1/2 Inch Gal vani zed Pi pe 1, 860. 000 1, 860. 000
LF 0. 000 0. 00
37. 00000 1, 860. 000 68, 820. 00
0075 619-50100 1-1/4 Inch Plastic Pipe 219. 000 219. 000
LF 0. 000 0. 00
31. 00000 219. 000 6, 789. 00
0080 619-50120 1-1/2 Inch Plastic Pipe 159. 000 159. 000
LF 0. 000 0. 00
32. 00000 159. 000 5, 088. 00
0085 626-00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0090 630-00000 Fl aggi ng 259. 000 244.000
HOUR 15. 000 390. 00
26. 00000 259. 000 6, 734. 00
0095 630-00012 Traffic Control Managenent 16. 000 16. 000
DAY 0. 000 0. 00
713. 00000 16. 000 11, 408. 00
0100 630-80341 Construction Traffic Sign (Panel Size A 2.000 1. 800
EACH 0. 200 3.40
17. 00000 2.000 34.00
0105 630-80342 Construction Traffic Sign (Panel Size B) 14. 000 12. 600
EACH 1. 400 32.20
23. 00000 14. 000 322.00
0110 630-80343 Construction Traffic Sign (Panel Size Q) 4.000 3. 600
EACH 0. 400 11. 60
29. 00000 4.000 116. 00



CONTI D C19086R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19086R- BI D ESTI MATE RUN 06/ 29/ 2016
PRQIECT: Q0403- 056 ESTI MATE NO 0005 10: 02: 09
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
yee) EACH 0. 200 55. 20
276. 00000 2. 000 552. 00
0120 630- 80380 Traffic Cone 75. 000 67. 500
EACH 7.500 22.50
3. 00000 75. 000 225. 00
0125 642-00010 Expl oder (Type 1)(Install Only) 2.000 2.000
EACH 0. 000 0. 00
22, 000. 00000 2. 000 44, 000. 00
0130 642-00020 Expl oder (Type 2)(Install Only) 3. 000 3. 000
EACH 0. 000 0. 00
18, 000. 00000 3. 000 54, 000. 00
0135 642-00030 Control Shelter (Type 1)(Install 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0140 642-00040 Control Shelter (Type 2)(Install 1. 000 1. 000
EACH 0. 000 0. 00
32, 500. 00000 1. 000 32, 500. 00
0145 642- 00050 Oxygen Far m Cabi net 2.000 2.000
EACH 0. 000 0. 00
12, 500. 00000 2. 000 25, 000. 00
0150 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C19086R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19086R- Bl D ESTI MATE RUN 06/ 29/ 2016
PRQJECT: Q0403- 056 ESTI MATE NO 0005 10: 02: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0180 900- 00014 Added Item (Lunp Sun)/ Purchase Materials from M\D 1. 000 1.000
LS 0. 000 0. 00
2, 606. 49000 1. 000 2, 606. 49
CAT 0200 CURRENT AMI $ 727,486.49 $ 1,714.90 $ 727, 486. 49
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0170 620-00001 Field Ofice (dass 1) 0. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0175 620- 00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 0.00$% 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 727,486.49 $ 1,714.90 $ 727, 486. 49



